Malcolm Pirnie, Inc.
640 Freedom Business Ctr. Drive
INDEPENDENT ENVIRONMENTAL )
ALCOL ENGINEERS, SCIENTISTS AND Suite 310
I RNI CONSULTANTS King of Prussia, PA 19406
T: 610.768.5813 F: 610.768.5817

www.pirnie.com

April 10, 2009

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due April 10, 2009
Reporting Period: March 1through March 31, 2009

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the
Cottman Avenue PRP Group, Malcolm Pirnie as the Supervising Contractor is
submitting to USEPA three copies of a written monthly progress report. Copies of
the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036)
or me (610.360.4895) if you need additional information regarding this submission.

Very truly yours,
MALCOLM PIRNIE, INC.

i Vi,

Wyn V. Davies, CIH
Senior Associate

Cc: Cottman Avenue PRP Group
Steering and Technical Committees
Joseph Vitale, P.E.

Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809009

Solutions for Life™ Of)



Project Name: Metal Bank NPL Site For the Month: March 2009

Project Location: Philadelphia, PA Report Number: 36 | Dated: April 10, 2009
Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager
Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: March 1 through March 31, 2009

(a) Describe the actions which have been taken toward achieving compliance with the

Consent Decree during the previous month:

Remedial action continued throughout the month of March. Activities included the following:
e Continued winterization monitoring of the site for Health Safety and Environmental
compliance

e Provided access to the site for the US EPA to monitor the work related to the approved
RAWP.

(b) Include a summary of all results of sampling and tests and all other data received or

generated by Settling Third-Party Defendants or their contractors or agents in the
previous month:

e None during reporting period

(c¢) Identify all work plans and other deliverables required by the Consent Decree

completed and submitted during the previous month:

e Response to the US EPA regarding the deep sediment concerns of Nov 20, 2008
(3/23/09)

¢ Decontamination Plan for Amquip Crane (3/24/09)

(d) Describe all actions, including, but not limited to, data collection and implementation of
work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts:

e The current construction schedule for the completion of activities throughout
Winterization and the Phase II Construction schedule is attached that includes critical
dependencies for the performance of the work. Also, a PERT chart for the project is
attached.

e The anticipated winterization activities during the next reporting period include:
o Continue weekly monitoring of site for Health, Safety, and Environmental
compliance
(e) Include information regarding percentage of completion, unresolved delays
encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
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Project Name: Metal Bank NPL Site For the Month: March 2009
Project Location: Philadelphia, PA Report Number: 36 | Dated: April 10, 2009

e Construction estimated at 70% complete as of the end of March
e Winter shutdown to continue until mid May 2009

(f) Include any modifications to the work plans or other schedules that Settling Third-

Party Defendants have proposed to EPA or that have been approved by EPA:

e Response by US EPA regarding questions about the moratorium on Delaware River work
(3/03/09)

e Design modifications to the LNAPL trench (3/5/09 & 3/24/09)
Revised Schedule for Phase II Construction (3/9/09)

¢ Response to the US EPA relative to the Amquip representative inspection of the crane for
its readiness for potential auction. (3/12/09)

e US EPA concerns relative to the renewal certificate for the City of Philadelphia water
discharge permit. (3/12/09)

e AMEC Design Memo on the potential relocation of the LNAPL Trench as it relates to
structural concerns (3/23/09)

e Management of the Deep Sediments — Alternative Remedy using Marine Mattresses
(3/23/09)

e Construction Decision Matrix relative to turbidity during sediment excavation and
marine mattress placement (3/24/09)

(g) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:

e The Group intends to coordinate with EPA on its community outreach endeavors on an

as needed basis through the construction Beriod.
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Metal Bank - 2009 Schedule

ID | Activity [Task Name Duration Start Finish Mar 29 [Apr 5, ' [ Apr 12, Apr 19, Apr 26, [May 3, TMay 10[May 17 May 24 May 31]Jun 7, | Jun 14, Jun 21, | Jun 28, Jul 5, 0] Jul 12, |Jul 19, ] Jul 26, TAug 2. | Aug 9, | Aug 16,/ Aug 23,/ Aug 30,/ Sep 6, '} Sep 13,/ Sep 20, Sep 27,/ Oct 4, [Oct 11, Oct 18,1 Oct 25,
i) | D ’T sop = 1329 | 45 | 4112 | 4119 | 4/26 } 53 | 5110 | 517 | 5J/24_‘7/31 [ 67 1614 [ 6/21 [ 6/28 [ 7/5 | 712 [ 7119 | 7/26 | 82 | 8/9 | 8/16 | 8/23 | 8/30 | 9/6 | 9/13 | 9/20 | 9/27 | 10/4 | 10/41 | 10/18 | 10/25
1 Winterization 71 days Wed 2/4/09  Wed 5/13/09 ; 9
NS 4 Weekly Inspection/Repair Erosion Control Measures 71 days Wed 2/4/09 Wed 5/13/09] 0O 0 0 0 Q D 8]
g
18 {} Inspection of Site Security 61days Wed 2/18/09 Wed 5/13/09) O 0 0] 0 0
32 0 Inspect Sheet Pile Wall & Soil Caps for Damage 71 days Wed 2/4/09 Wed 5/13/09 O o
38 |E 840 Post-Monitoring Plan Submission by MP 43 days Wed 3/4/09 Fri 5/1109;_____,_,,__5___ )
3 ' :
40 PHASE |l Construction 128 days Mon 4/6/09  Wed 9/30/09 v v
4 [E 100 POTW Discharge Permits Renewal 108 days Mon 5/4/09  Wed 9/30/09 — P = s = e — 2)
42 1420 Remobilization of Construction 96 days Fri 5/15/09 Fri 9/25/09 L v
43 |/ 190 Erosion Controls Rehab/Install 96 days Fri 5/15/09 Fri 9/25/09 e — e RN — )
44 Soil Handling Pad/Decon Pad 3days Mon 5/18/09 Wed 5/20/09 v
45 |5q Reclean Pads after winter shutdown 1 day Mon 5/18/09 Mon 5/18/09 0
46 E Verify piping/sump integrity 1 day Wed 5/20/09 Wed 5/20/09 6]
47 |Eq 430 Off-Site Transportation and Disposal 55days  Mon 6/15/09 Fri 8/28/09 | = = e = e )
48 480 LNAPL Monitoring Trench, Piping and Structures 52 days Mon 4/6/09 Tue 6/16/09 L v
49 E LNAPL Field Modifications submittal to EPA 14 days Mon 4/6/09 Thu 4/23/09 o
?E LNAPL Trench S5days  Mon 5/25/09 Fri 5/29/09 E)
51| LNAPL Vaults/Piping 6 days Mon 6/1/09 Mon 6/8/09 C
52 1450 Review and Approval Period 6 days Tue 6/9/09 Tue 6/16/09
53 Sheet Pile Wall 32days Mon 5/18/09  Tue 6/30/09| L v
54 E Repair Coatings & Weld Holes 3 days Wed 5/20/09 Fri 5/22/09 [an)
55 |EW 1210 Cut Sheets to Elev 11 10days  Mon 5/18/09 Fri 5/29/09 cC——
ez | Install Oil Boom in Delaware 3 days Mon 5/18/09  Wed 5/20/09 =5
57 1380 Backfill Deadmen/Anchors 17 days Thu 5/21/09 Fri 6/12/09 (‘r PPV PV |
58 |EH 1220 Install Anchor Tiebacks 18 days Wed5/20/09  Mon 6/15/09 C ]
59 1490 Review and Approval Period 10 days Tue 6/16/09 Mon 6/29/09 } H
|60 |E 980 Sheet Pile Wall Installation Complete 1day Tue6/30/09  Tue 6/30/09 _ i
61 Marine Mattress (Central) 56 days  Mon 4/20/09 Mon 7/6/09 L v
62 E Propose mattress repair/overlay to EPA/ACOE 14 days Mon 4/20/09 Thu 5/7/109 i G
63 Driver inspection of winterization impact on installation 2 days Mon 6/8/09 Tue 6/9/09 0
64 E 1070 Place Mattress in Central Capping Zone 6 days Mon 6/15/09 Mon 6/22/09 ey
65 Repair/overlay initial four mattress installation 2 days Tue 6/23/09 Wed 6/24/09 ?'
66 |@§ 1200 Stone Buttress Center 3days Thu6/25/09  Mon 6/29/09
67 1500 Review and Approval Period 5 days Tue 6/30/09 Mon 7/6/09 faamrory
68 Marine Mattress (East & West) 89 days Mon 5/18/09 Thu 9/17/09 W —
69 |E§ 990 Subaqueous Cap Sub Contractor Mobilize to Site 7 days Mon 6/8/09 Tue 6/16/09 ==
70 |Eq 1180 Construct Mattresses 60days  Mon 5/18/08 Fri 8/7/09| C = I e |
7 Eq 1190 Load/Truck Mattresses to Site 60 days  Mon 5/25/09 Fri 8/14/09 e P P O P P P e )
72 |E9 1080 Place Mattresses East 19days Wed 6/24/09  Mon 7/20/09 G = PP
73 Install Stone Buttress East 5 days Tue 7/21/09 Mon 7/27/09 E!_
74 1510 Review and Approval Period 5 days Tue 7/28/09 Mon 8/3/09 ; )
75 |[A] 1040 Place Mattresses West 20days  Tue 7/21/09  Mon 8/17/08 - H
76 Install Stone Buttress West 7 days Tue 8/18/03  Wed 8/26/09
7 E 420 Install Rip/Rap Shoreline Protection Sdays  Thu 8/27/09 Wed 9/2/09 ey
78 1520 Review and Approval Period 10 days Thu 9/3/09  Wed 9/16/09 Py
79 E 1060 Subaqueous Cap Work Complete 1 day Thu 8/17/09 Thu 9/17/09 _%
80 | 410 Sediment Excavation 67 days  Thu 5/21/09 Fri 8/21/09 L v
81 .E Install Turbidity Meters 1 day Mon 6/1/09 Mon 6/1/09 0
Metal Bank NPL - Winter Monitoring & Task (o= ———-—) Progress s Summary =—————="99  Extemal Tasks Split 14
Date: Mon 4/6/09 Split T Milestone L Project Summary ="  External MileTask &
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Metal Bank - 2009 Schedule

ID Activity [Task Name Duration Start Finish Mar 29 |Apr 6, { Apr 12, | Apr 19, [ Apr 26, [May 3, | May 10| May 17 | May 24 |May 31[Jun 7, | Jun 14,} Jun 21,{Jun 28,{Jul 5, '0} Jul 12, '[ Jul 19, '| Jul 26, '| Aug 2, ‘| Aug 9, '| Aug 16,| Aug 23, Aug 30,[Sep 6,'[Sep 13, Sep 20 Sep 27 ] Oct4,’ [Oct 11, [ Oct 18, ] Oct 25, ]
82 =g Collect pre-construction data from Turbidity Monitor 7 days Wed 6/3/09 Thu 6/11/09 ;
83 =g 360 Turbidity Monitoring 43 days Fri6/12/09  Tue 8/11/09 = . = )
84 |4 1100 Install permeable turbidity curtain 5days  Mon 6/15/09 Fri 6/19/09 -
85 |fFq Install Hard Qil Boom (see Sheet Pile Wall) 1 day Thu 5/21/09 Thu 5/21/09 0
86 E 1110 Construct Shoreline Access Road West Slope 4days  Mon 6/15/09 Thu 6/18/09 =]
87 |E] 330 Sheet Piling Wall Monitoring 60 days  Mon 6/15/09 Fri 8/21/09 = - S |
88 |E 410 Mudflat Excavation/Backfill 12days Wed 6/24/09 Thu 7/9/09
89 Survey Area for Conformance 1 day Fri 7/10/09 Fri 7/10/09
90 Review and Approval Period 5days  Mon 7/13/09 Fri 7/17/09
91 I Tidal Transition Zone Excavate/Backfill 10 days Mon 7/6/09 Fri 7/17/09
92 Survey Area for Conformance 1 day Mon 7/20/09 Mon 7/20/09
93 Review and Approval Period 5 days Tue 7/21/09 Mon 7/27/09
94 E Deep Zone 3 Excavation/Backfill 10 days  Mon 7/20/09 Fri 7/31/09
95 Survey Area for Conformance 1 day Mon 8/3/09 Mon 8/3/09
96 1440 Review and Approval Period 10 days Tue 8/4/09  Mon 8/17/09 = =
97 Sediment Excavation Complete 1 day Tue 8/18/09 Tue 8/18/09 %
98 Bathymetry Post construction 51days Mon 6/15/09  Mon 8/24/09 = v
99 |Ed 1050 Bathymetric Survey Support (post) 49 days  Mon 6/15/09 Thu 8/20/09 (
100 E Prepare Final Plan 2 days Fri 8/21/09 Mon 8/24/09 g
101 Southern Cap 82 days Mon 5/4/09 Tue 8/25/09 L ~
102 =4 Agency Approval of Amended Cover Soils 5 days Mon 5/4/09 Fri 5/8/09 e
103 &Y Manufacture of Cover Soils 45days  Mon 6/22/09 Fri 8/21/09
104 E Place sediments 25days  Mon 6/29/09 Fri 7/31/09
105 |74 580 Demo Soil Management Pad 4 days Fri 7/31/09 Wed 8/5/09
106 |m" 490 Set Subgrade Southern Area from South to North 13days Mon7/13/09  Wed 7/29/09
107 Review and Approval Period 4 days Thu 7/30/09 Tue 8/4/09
108 E 520 Install Non-Woven Geotextile at Southern Cap 16 days Mon 7/20/09 Mon 8/10/09
109 530 Install Two Foot Soil Cap at Southern Area 16days Mon 7/20/09  Mon 8/10/09]
110 Review and Approval Period 10 days Tue 8/11/09 Mon 8/24/09
11 Southern Cap Complete 1 day Tue 8/25/09 Tue 8/25/09
112 Courtyard Soil Cap 18 days Tue 6/2/09 Thu 6/25/09 L
113 E 1120 Cover Soils 9 days Tue 6/2/09 Fri 6/12/09
114 Seed with erosion control grasses 1 day Mon 6/15/09 Mon 6/15/09
115 1530 Review and Approval Period 7 days Tue 6/16/09  Wed 6/24/09
116 1300 Courtyard Complete 1 day Thu 6/25/0!:3 Thu 6/25/09
17 |E 600 Seeding and Mulching of All Disturbed Areas 5days  Mon 8/31/09 Fri 9/4/09 e
118 [E§ 560 Remove and Dispose Remainder C-L Fence 20 days Mon 8/3/09 Fri 8/28/09 ¢ J
119 E 570 Install New Chain Link Fence 20 days Mon 8/10/09 Fri 9/4/09 ( )
120 510 Instail New Monitoring Wells = (6) 6days  Mon 7/20/09 Mon 7/27/09, G
121 |@q 820 Pre-Final Inspection 1 day Mon 9/7/09 Mon 9/7/09 0
—1—22_@ 610 Final Survey for As-Builts 3days Mon9/14/08  Wed 9/16/09 @)
123 |&q 620 Demob. Temporary Facilities 10days  Mon 9/14/09 Fri 9/25/09  C—
124 g 830 Final Inspection 1day  Mon 9/21/09 Mon 9/21/09 0
TZS—-IE 151 Aerial Photos (post) 3days Mon9/21/09  Wed 9/23/09 I
Metal Bank NPL - Winter Monitoring & |  Task O] Progress —=ms———=  Summary T Split &
Date: Mon 4/6/09 Split Milestone ¢ Project Summary @—————=  External MileTask %
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